

Can Reports > Procurement Plan

[Print](#) :: [Generate XLS](#) :: [Install PDF](#)

Bangladesh	4544-BD - P145749 - Higher Education Quality Enhancement Project AF	2014-2
Procurement Plan	All P.P. Executing Agency	All P.P. Sub-Executing Agency
All Stages of Contracts	All types of Expenditure categories	Post / Prior Review
All Procurement and selection methods	All Components	All Province/States
<input type="button" value="Search/Update"/>		

Project name: Higher Education Quality Enhancement Project AF

Loan: 4544-BD

Procurement Plan Version: 2014-2

Status: Approved

Date of Last Change of Status: 29/04/2015

New Activities

Modified Activities

Canceled Activities

Activities without Modification

Category Works: Activities [Hide](#)

Description	Reference #	Province/State	E/A	Amount in u\$s	No Objection Documents	Publication / Invitation	Bid Opening	Evaluation of Bids	No Objection to Evaluation Report	Contract Signature Date	Total days of Process (between Bid Opening and Contract Signature Date)	End of Contract (Completed)	Comment
P.P. - Executing Agency: 2014-2-MOE - MOE													
Method: NCB (National Competitive Bidding)													
Supply & Fitting of Air Cooler, Electric Works, Supply & Fitting of Vertical Venetian Blinds, Supply of Furtinure for QAU Unit & Additional Rented Space of HEQEP office (South Side)	HEQEP AF-197-NCB-O-W5-AF Expected	Dhaka	Est.	23,000.00	N/A	20/03/15	10/04/15	30/04/15	N/A	30/05/15	50	30/06/15	Update Internal ID (W5-AF) 11/01/2015 03:12 Add Comment
Method: SH (Shopping)													
Supply and fitting of Aircooler, Electric works, fixed partition wall & Furniture	HEQEP AF-174-CP-O-W1-AF Contract Completed	Dhaka	Est.	10,800.00	N/A	11/05/14	20/05/14	27/05/14	N/A	01/06/14	12	30/06/14	Re-estimation of dates 23/06/2014 02:48 Add Comment
Renovation Work of HEMIS Server Room at UGC	HEQEP AF-178-CP-O-W2-AF Contract under execution	Dhaka	Est.	10,900.00	N/A	N/A	04/10/14	04/10/14	N/A	15/10/14	11	04/11/14	Re-estimation of dates 12/11/2014 06:13 Add Comment
Supply of Furniture, Supply & Installation of Air Cooler, Electric Works and Works of Fixed Partition Wall for QAU of HEQEP	HEQEP AF-195-CP-O-W3-AF Expected	Dhaka	Est.	12,000.00	N/A	11/01/15	18/01/15	18/01/15	N/A	01/02/15	14	20/02/15	Update Internal ID (W3-AF) 08/01/2015 01:33 Add Comment
Supply & Fitting of Air Cooler, Electric Works, Fixed Partition Wall and Supply of Furniture for Additional Rented Space of HEQEP (North	HEQEP AF-196-CP-O-W4-AF Expected	Dhaka	Est.	12,000.00	N/A	11/03/15	18/03/15	18/03/15	N/A	01/04/15	14	30/04/15	Update Internal ID (W4-AF) 11/01/2015 02:58 Add Comment

Description	Reference #	Province/State	E/A	Amount in u\$	No Objection Documents	Publication / Invitation	Bid Opening	Evaluation of Bids	No Objection to Evaluation Report	Contract Signature Date	Total days of Process (between Bid Opening and Contract Signature Date)	End of Contract (Completed)	Comment
P.P. - Executing Agency: 2014-2-MOE - MOE													
Method: NCB (National Competitive Bidding)													
Transforming UGC conference room to digital studio	HEQEP AF-4-NCB-B-G1-AF Expected	Dhaka	Est.	120,000.00	N/A	04/07/14	03/08/14	02/10/14	N/A	01/11/14	90	30/04/15	Add Comment
System Upgradation of UGC-Phase 1	HEQEP AF-5-NCB-B-G2-AF Expected	Dhaka	Est.	230,000.00	N/A	18/07/14	17/08/14	16/10/14	N/A	15/11/14	90	14/05/15	Add Comment
System Upgradation of UGC-Phase 2	HEQEP AF-7-NCB-B-G3-AF Expected	Dhaka	Est.	230,000.00	N/A	18/07/16	17/08/16	16/10/16	N/A	15/11/16	90	14/05/17	Add Comment
Printing and Publication for UGC (SPU, HEMIS, ICT and other units)-Phase 1	HEQEP AF-11-NCB-B-G7-AF Expected	Dhaka	Est.	8,000.00	N/A	18/09/14	18/10/14	17/12/14	N/A	16/01/15	90	17/03/15	Add Comment
Printing and Publication for UGC (SPU, HEMIS, ICT and other units)-Phase 2	HEQEP AF-12-NCB-B-G8-AF Expected	Dhaka	Est.	8,000.00	N/A	08/01/16	07/02/16	07/04/16	N/A	07/05/16	90	06/07/16	Add Comment
Printing of Quarterly Newsletter for UGC -Phase 1	HEQEP AF-14-NCB-B-G10-AF Expected	Dhaka	Est.	12,000.00	N/A	08/08/14	07/09/14	06/11/14	N/A	06/12/14	90	04/02/15	Add Comment
Printing of Quarterly Newsletter for UGC -Phase 2	HEQEP AF-15-NCB-B-G11-AF Expected	Dhaka	Est.	14,000.00	N/A	18/11/15	18/12/15	16/02/16	N/A	17/03/16	90	16/05/16	Add Comment
Printing of Quarterly Newsletter for	HEQEP AF-16-NCB-B-G12-AF Expected	Dhaka	Est.	14,000.00	N/A	15/03/17	14/04/17	13/06/17	N/A	13/07/17	90	11/09/17	Add Comment

UGC -Phase 3													
Supply and Installation of Campus ID telephony at 34 sites	HEQEP AF-21-NCB-B-G17-AF Expected	Dhaka	Est.	281,210.00	N/A	04/01/15	03/02/15	04/04/15	N/A	19/05/15	105	18/05/16	Add Comment
Supply of Furniture and Fixture for BdREN office	HEQEP AF-31-NCB-B-G21-AF Expected	Dhaka	Est.	39,920.00	N/A	18/05/14	17/06/14	16/08/14	N/A	15/09/14	90	14/11/14	Add Comment
Supply of Office Equipment for BdREN- Phase 1	HEQEP AF-32-NCB-B-G22-AF Expected	Dhaka	Est.	12,400.00	N/A	28/05/14	27/06/14	26/08/14	N/A	25/09/14	90	25/10/14	Add Comment
Supply of Office Equipment for BdREN- Phase 2	HEQEP AF-33-NCB-B-G23-AF Expected	Dhaka	Est.	23,620.00	N/A	08/03/15	07/04/15	06/06/15	N/A	06/07/15	90	05/08/15	Add Comment
Supply of Office Equipment for BdREN- Phase 3	HEQEP AF-34-NCB-B-G24-AF Expected	Dhaka	Est.	26,420.00	N/A	18/02/16	19/03/16	18/05/16	N/A	17/06/16	90	17/07/16	Add Comment
Supply of Office Equipment for BdREN- Phase 4	HEQEP AF-35-NCB-B-G25-AF Expected	Dhaka	Est.	19,090.00	N/A	18/02/17	20/03/17	19/05/17	N/A	18/06/17	90	18/07/17	Add Comment
Supply of Office Equipment for BdREN- Phase 5	HEQEP AF-36-NCB-B-G26-AF Expected	Dhaka	Est.	6,560.00	N/A	24/01/18	23/02/18	24/04/18	N/A	24/05/18	90	23/06/18	Add Comment
Printing and Publication for HEQEPU-Phase 1	HEQEP AF-106-NCB-B-G32-AF Expected	Dhaka	Est.	11,000.00	N/A	15/08/14	02/09/14	15/10/14	N/A	16/11/14	75	31/12/14	Add Comment
Printing and Publication for HEQEPU-Phase 2	HEQEP AF-107-NCB-B-G33-AF Expected	Dhaka	Est.	11,000.00	N/A	15/08/15	02/09/15	15/10/15	N/A	16/11/15	75	31/12/15	Add Comment
Printing and Publication for HEQEPU-Phase 3	HEQEP AF-108-NCB-B-G34-AF Expected	Dhaka	Est.	11,000.00	N/A	15/02/16	02/03/16	15/04/16	N/A	16/05/16	75	30/06/16	Add Comment
Printing and	HEQEP AF-109-	Dhaka	Est.	11,000.00	N/A	15/08/16	02/09/16	15/10/16	N/A	16/11/16	75	31/12/16	

Publication for HEQEPU-Phase 4	NCB-B-G35-AF Expected												Add Comment
Printing and Publication for HEQEPU-Phase 5	HEQEP AF-111-NCB-B-G36-AF Expected	Dhaka	Est.	11,000.00	N/A	15/08/17	02/09/17	15/10/17	N/A	16/11/17	75	31/12/17	Add Comment
Printing and Publication for HEQEPU-Phase 6	HEQEP AF-113-NCB-B-G37-AF Expected	Dhaka	Est.	11,000.00	N/A	15/04/18	02/05/18	15/06/18	N/A	16/07/18	75	30/08/18	Add Comment
Stationeries and Office Supplies for PMC and M&E- Phase 1	HEQEP AF-114-NCB-B-G38-AF Expected	Dhaka	Est.	12,000.00	N/A	15/08/14	02/09/14	15/10/14	N/A	16/11/14	75	31/12/14	Add Comment
Stationeries and Office Supplies for PMC and M&E- Phase 2	HEQEP AF-115-NCB-B-G39-AF Expected	Dhaka	Est.	12,000.00	N/A	15/08/15	02/09/15	15/10/15	N/A	16/11/15	75	31/12/15	Add Comment
Stationeries and Office Supplies for PMC and M&E- Phase 3	HEQEP AF-116-NCB-B-G40-AF Expected	Dhaka	Est.	12,000.00	N/A	15/02/16	02/03/16	15/04/16	N/A	16/05/16	75	30/06/16	Add Comment
Stationeries and Office Supplies for PMC and M&E- Phase 4	HEQEP AF-118-NCB-B-G41-AF Expected	Dhaka	Est.	12,000.00	N/A	15/08/16	02/09/16	15/10/16	N/A	16/11/16	75	31/12/16	Add Comment
Stationeries and Office Supplies for PMC and M&E- Phase 5	HEQEP AF-119-NCB-B-G42-AF Expected	Dhaka	Est.	12,000.00	N/A	15/08/17	02/09/17	15/10/17	N/A	16/11/17	75	31/12/17	Add Comment
Stationeries and Office Supplies for PMC and M&E- Phase 6	HEQEP AF-121-NCB-B-G43-AF Expected	Dhaka	Est.	13,000.00	N/A	15/04/18	02/05/18	15/06/18	N/A	16/07/18	75	30/08/18	Add Comment
Suppy of 4 X 4 Cross Country Vehicle	HEQEP AF-137-NCB-B-G51-AF Contract under execution	Dhaka	Est.	175,000.00	N/A	18/05/14	17/06/14	16/08/14	N/A	15/09/14	90	14/11/14	Estimated Amount Update (\$175000.00) and/or method (National Competitive Bidding) 10/12/2014

													03:24 Add Comment
Supply of Computer/ IT Equipments for PMC - Phase 1	HEQEP AF-138-NCB-B-G52-AF Contract Completed	Dhaka	Est.	34,700.00	N/A	21/03/14	10/04/14	09/05/14	N/A	07/06/14	58	06/07/14	Estimated Amount Update (\$34700.00) and/or method (#tit_licitacionpublicanacional#) 08/06/2014 06:31 Add Comment
Supply of Computer/ IT Equipments for PMC - Phase 2	HEQEP AF-140-NCB-B-G53-AF Expected	Dhaka	Est.	24,000.00	N/A	18/11/15	17/12/15	16/02/16	N/A	15/03/16	89	30/04/16	Add Comment
Supply of Computer/ IT Equipments for PMC - Phase 3	HEQEP AF-141-NCB-B-G54-AF Expected	Dhaka	Est.	25,000.00	N/A	18/11/17	17/12/17	16/02/18	N/A	15/03/18	88	30/04/18	Add Comment
Supply of Office Equipment for PMC - Phase 1	HEQEP AF-143-NCB-B-G55-AF Expected	Dhaka	Est.	30,000.00	N/A	18/05/14	17/06/14	16/08/14	N/A	15/09/14	90	14/11/14	Add Comment
Supply of Air Cooler and other Equipment for PMC Office Refurbishment - Phase 1	HEQEP AF-148-NCB-B-G58-AF Expected	Dhaka	Est.	50,000.00	N/A	18/06/14	17/07/14	16/09/14	N/A	15/10/14	90	30/11/14	Add Comment
Supply of Air Cooler and other Equipment for PMC Office Refurbishment - Phase 2	HEQEP AF-149-NCB-B-G59-AF Expected	Dhaka	Est.	30,000.00	N/A	18/01/16	17/02/16	16/04/16	N/A	15/05/16	88	30/06/16	Add Comment
Supply of Air Cooler and other Equipment for PMC Office Refurbishment - Phase 3	HEQEP AF-151-NCB-B-G60-AF Expected	Dhaka	Est.	30,000.00	N/A	18/01/18	17/02/18	16/04/18	N/A	15/05/18	87	30/06/18	Add Comment
Supply of Furniture and Fixtures for PMC - Phase 1	HEQEP AF-153-NCB-B-G61-AF Expected	Dhaka	Est.	25,000.00	N/A	18/04/14	17/05/14	16/07/14	N/A	15/08/14	90	30/09/14	Add Comment

Supply of Furniture and Fixtures for PMC - Phase 2	HEQEP AF-155-NCB-B-G62-AF Expected	Dhaka	Est.	20,000.00	N/A	18/04/16	17/05/16	16/07/16	N/A	15/08/16	90	30/09/16	Add Comment
Supply of Stationery Materials for HEQEP	HEQEP AF-199-NCB-B-G65-AF Expected	Dhaka	Est.	18,500.00	N/A	16/02/15	10/03/15	10/04/15	N/A	10/05/15	61	09/05/17	Re-estimation of dates 11/01/2015 06:47 Add Comment
Supply of Desktop Computers, Laptops, Printers, Scanners and Multimedia Projectors for AIF 3rd round sub-projects of BAU, BSMRAU, GU, JKKNIU, JU and MBSTU under HEQEP	HEQEP AF-206-NCB-B-G67.1-AF Expected	Dhaka	Est.	221,250.00	N/A	30/03/15	23/04/15	21/06/15	N/A	01/07/15	69	31/08/15	Update Internal ID (G67.1-AF) 10/03/2015 08:06 Add Comment
Supply of Desktop Computers, Laptops, Printers, Scanners and Multimedia Projectors for AIF 3rd round sub-projects of BRACU, BSMMU, BUET, BUP, DU, EWU, IUB, JnU, NSU, SBAU and SUB under HEQEP.	HEQEP AF-207-NCB-B-G67.2-AF Expected	Dhaka	Est.	441,250.00	N/A	30/03/15	23/04/15	21/06/15	N/A	01/07/15	69	31/08/15	Update Internal ID (G67.2-AF) 10/03/2015 08:08 Add Comment
Supply of Desktop Computers, Laptops, Printers, Scanners and Multimedia Projectors for AIF 3rd round	HEQEP AF-208-NCB-B-G67.3-AF Expected	Dhaka	Est.	433,750.00	N/A	30/03/15	23/04/15	21/06/15	N/A	01/07/15	69	31/08/15	Update Internal ID (G67.3-AF) 10/03/2015 08:04 Add Comment

sub-projects of RU, RUET, BRU and HSTU under HEQEP.													
Supply of Desktop Computers, Laptops, Printers, Scanners and Multimedia Projectors for AIF 3rd round sub-projects of KU, KUET, IU and PSTU under HEQEP.	HEQEP AF-209-NCB-B-G67.4-AF Expected	Dhaka	Est.	262,500.00	N/A	30/03/15	23/04/15	21/06/15	N/A	01/07/15	69	31/08/15	Update Internal ID (G67.4-AF) 10/03/2015 08:14 Add Comment
Supply of Desktop Computers, Laptops, Printers, Scanners and Multimedia Projectors for AIF 3rd round sub-projects of Com.U, CU, CUET, CVASU, PU, SAU and SUST under HEQEP.	HEQEP AF-210-NCB-B-G67.5-AF Expected	Dhaka	Est.	275,000.00	N/A	30/03/15	23/04/15	21/06/15	N/A	01/07/15	69	31/08/15	Update Internal ID (G67.5-AF) 10/03/2015 08:15 Add Comment
Method: SH (Shopping)													
Supply of Books and Materials for UGC (SPU, HEMIS, ICT and other units)-Phase 1	HEQEP AF-8-CP-B-G4-AF Expected	Dhaka	Est.	2,500.00	N/A	10/06/14	17/06/14	24/06/14	N/A	01/07/14	14	30/08/14	Add Comment
Supply of Books and Materials for UGC (SPU, HEMIS, ICT and other units)-Phase 2	HEQEP AF-9-CP-B-G5-AF Expected	Dhaka	Est.	2,500.00	N/A	15/09/15	22/09/15	29/09/15	N/A	06/10/15	14	05/12/15	Add Comment
Supply of Books and	HEQEP AF-10-CP-B-G6-AF	Dhaka	Est.	2,500.00	N/A	01/01/17	08/01/17	15/01/17	N/A	22/01/17	14	23/03/17	Add Comment

Materials for UGC (SPU, HEMIS, ICT and other units)-Phase 3	Expected													
Printing and Publication for UGC (SPU, HEMIS, ICT and other units)-Phase 3	HEQEP AF-13-CP-B-G9-AF Expected	Dhaka	Est.	4,000.00	N/A	25/05/17	01/06/17	08/06/17	N/A	15/06/17	14	14/08/17	Add Comment	
Supply of Office Equipment for BdREN- Phase 6	HEQEP AF-37-CP-B-G27-AF Expected	Dhaka	Est.	1,920.00	N/A	30/07/18	06/08/18	13/08/18	N/A	20/08/18	14	19/09/18	Add Comment	
Supply of Office Furniture and Fixture for QAM-Phase 1	HEQEP AF-103-CP-B-G30-AF Expected	Dhaka	Est.	5,500.00	N/A	18/12/14	25/12/14	25/12/14	N/A	09/01/15	15	08/07/15	Add Comment	
Supply of Office Furniture and Fixture for QAM-Phase 2	HEQEP AF-105-CP-B-G31-AF Expected	Dhaka	Est.	5,500.00	N/A	18/12/15	25/12/15	25/12/15	N/A	09/01/16	15	08/07/16	Add Comment	
Supply of Books and Materials for PMC and M&E- Phase 1	HEQEP AF-123-CP-B-G44-AF Expected	Dhaka	Est.	6,000.00	N/A	18/11/14	25/11/14	25/11/14	N/A	15/12/14	20	14/01/15	Add Comment	
Supply of Books and Materials for PMC and M&E- Phase 2	HEQEP AF-124-CP-B-G45-AF Expected	Dhaka	Est.	6,000.00	N/A	18/11/15	25/11/15	25/11/15	N/A	15/12/15	20	14/01/16	Add Comment	
Supply of Books and Materials for PMC and M&E- Phase 3	HEQEP AF-125-CP-B-G46-AF Expected	Dhaka	Est.	6,000.00	N/A	18/11/16	25/11/16	25/11/16	N/A	20/12/16	25	19/01/17	Add Comment	
Supply of Books and Materials for PMC and M&E- Phase 4	HEQEP AF-126-CP-B-G47-AF Expected	Dhaka	Est.	6,000.00	N/A	18/05/17	25/05/17	25/05/17	N/A	20/06/17	26	19/07/17	Add Comment	
Supply of Books and Materials for	HEQEP AF-128-CP-B-G48-AF Expected	Dhaka	Est.	6,000.00	N/A	18/11/17	25/11/17	25/11/17	N/A	20/12/17	25	19/01/18	Add Comment	

PMC and M&E- Phase 5														
Supply of Books and Materials for PMC and M&E- Phase 6	HEQEP AF-129-CP-B-G49-AF Expected	Dhaka	Est.	6,000.00	N/A	18/05/18	25/05/18	25/05/18	N/A	18/06/18	24	17/07/18	Add Comment	
Supply of Software (Accounts and others)	HEQEP AF-132-CP-B-G50-AF Expected	Dhaka	Est.	6,250.00	N/A	18/03/15	25/03/15	25/03/15	N/A	15/04/15	21	14/05/15	Add Comment	
Supply of Office Equipment for PMC - Phase 2	HEQEP AF-144-CP-B-G56-AF Expected	Dhaka	Est.	6,000.00	N/A	18/05/16	25/05/16	25/05/16	N/A	20/06/16	26	19/07/16	Add Comment	
Supply of Office Equipment for PMC - Phase 3	HEQEP AF-146-CP-B-G57-AF Expected	Dhaka	Est.	6,000.00	N/A	18/05/18	25/05/18	25/05/18	N/A	20/06/18	26	19/07/18	Add Comment	
Supply of Laptop and Accessories for HEQEP	HEQEP AF-173-CP-B-G63-AF Contract Completed	Dhaka	Est.	2,800.00	N/A	25/06/14	03/07/14	10/07/14	N/A	17/07/14	14	31/07/14	Re-estimation of dates 22/06/2014 03:41 Add Comment	
Maintenance to the Microbus bearing registration no Cha 53-3303 and Cha 53-3304 of HEQEP	HEQEP AF-194-CP-B-G66-AF Contract under execution	Dhaka	Est.	4,000.00	N/A	04/12/14	10/12/14	11/12/14	N/A	14/12/14	4	24/12/14	Update Internal ID (G66-AF) 04/12/2014 06:20 Add Comment	
Printing and Supply of Operations Manual for (i) Institutional Quality Assurance Cell (ii) Institutional Quality Assurance Cell Fund (iii) Innovation Fund (Window 4)	HEQEP AF-198-CP-B-G64-AF Contract Completed	Dhaka	Est.	3,300.00	N/A	27/11/14	05/12/14	05/12/14	N/A	20/12/14	15	10/01/15	Update Internal ID (G64-AF) 11/01/2015 06:24 Add Comment	
Printing and	HEQEP AF-215-	Dhaka	Est.	2,375.00	N/A	25/03/15	01/04/15	08/04/15	N/A	15/04/15	14	30/04/15	Update Internal	

Supply of Institutional Quality Cell Operations Manual and Institutional Quality Assurance Cell Fund Operations Manual for QAU of HEQEP.	CP-B-G69-AF Expected													ID (G69-AF) 19/03/2015 02:56 Add Comment
Printing and Supply of Self Assessment Manual for Institutional Quality Assurance Cell (IQAC), QAU of HEQEP	HEQEP AF-216-CP-B-G68-AF Expected	Dhaka	Est.	2,200.00	N/A	29/01/15	05/02/15	05/02/15	N/A	10/02/15	5	25/02/15	Update Internal ID (G68-AF) 19/03/2015 03:07 Add Comment	
Method: DC (Direct contracting)														
Procurement of Additional Space for BdREN	HEQEP AF-25-CD-B-G20-AF Expected	Dhaka	Est.	885,480.00	24/08/14	31/08/14	07/09/14	07/10/14	21/10/14	20/11/14	74	20/12/14	Add Comment	
Procurement of Upstream Bandwidth	HEQEP AF-38-CD-B-G28-AF Expected	Dhaka	Est.	514,360.00	24/05/14	24/05/14	31/05/14	30/06/14	14/07/14	13/08/14	74	31/12/18	Add Comment	
Method: ICB (International Competitive Bidding)														
Supply and Installation of Data and Transmission Network for BdREN	HEQEP AF-17-LPI-B-G13-AF Expected	Dhaka	Est.	7,077,000.00	19/10/14	26/10/14	25/12/14	25/03/15	08/04/15	07/07/15	194	06/07/16	Add Comment	
Supply and Installation of Video Conferencing System	HEQEP AF-18-LPI-B-G14-AF Expected	Dhaka	Est.	2,951,850.00	05/11/14	05/11/14	04/01/15	04/04/15	18/04/15	17/07/15	194	16/07/16	Add Comment	
Supply and Installation of Cloud System and Application Upgradation	HEQEP AF-19-LPI-B-G15-AF Expected	Dhaka	Est.	1,075,220.00	24/12/14	31/12/14	01/03/15	30/05/15	13/06/15	11/09/15	194	10/09/16	Add Comment	
Supply and	HEQEP AF-20-	Dhaka	Est.	1,662,420.00	13/08/14	20/08/14	19/10/14	02/01/15	16/01/15	01/04/15	164	31/03/16		

Laying of Optical fiber access network	LPI-B-G16-AF Expected												Add Comment
Supply and Installation of Campus IP telephony at 34 sites	HEQEP AF-22-LPI-B-G18-AF Expected	Dhaka	Est.	764,900.00	04/01/15	11/01/15	12/03/15	26/05/15	09/06/15	23/08/15	164	22/08/16	Add Comment
Campus Wireless Networking	HEQEP AF-24-LPI-B-G19-AF Expected	Dhaka	Est.	2,620,920.00	29/09/14	06/10/14	05/12/14	05/03/15	19/03/15	17/06/15	194	16/06/16	Add Comment
Creating Educational Activity on the REN	HEQEP AF-100-LPI-B-G29-AF Expected	Dhaka	Est.	2,236,180.00	19/11/14	26/11/14	10/01/15	09/03/15	23/03/15	15/05/15	125	31/12/18	Add Comment

Category Non consultant services: Activities [Hide](#)

Description	Reference #	Province/State	E/A	Amount in u\$	No Objection Documents	Publication / Invitation	Bid Opening	Evaluation of Bids	No Objection to Evaluation Report	Contract Signature Date	Total days of Process (between Bid Opening and Contract Signature Date)	End of Contract (Completed)	Comment
P.P. - Executing Agency: 2014-2-MOE - MOE													
Method: NCB (National Competitive Bidding)													
Selection of Firm for Management of International Exhibition and Fair-Phase 1	HEQEP AF-104-NCB-S-NCS1-AF Expected	Dhaka	Est.	18,000.00	N/A	10/07/14	26/08/14	25/10/14	N/A	01/12/14	97	31/12/14	Add Comment
Selection of Firm for Management of International Exhibition and Fair-Phase 2	HEQEP AF-112-NCB-S-NCS2-AF Expected	Dhaka	Est.	17,470.00	N/A	10/07/15	26/08/15	25/10/15	N/A	01/12/15	97	31/12/15	Add Comment
Selection of Firm for Management of International Exhibition and Fair-Phase 3	HEQEP AF-117-NCB-S-NCS3-AF Expected	Dhaka	Est.	16,970.00	N/A	10/07/16	26/08/16	25/10/16	N/A	01/12/16	97	31/12/16	Add Comment
Selection of Firm for Management of International Exhibition and Fair-Phase 4	HEQEP AF-120-NCB-S-NCS4-AF Expected	Dhaka	Est.	16,160.00	N/A	10/07/17	26/08/17	25/10/17	N/A	01/12/17	97	31/12/17	Add Comment
Selection of Firm for Management of International Exhibition and Fair-Phase 5	HEQEP AF-122-NCB-S-NCS5-AF Expected	Dhaka	Est.	15,390.00	N/A	10/07/18	26/08/18	25/10/18	N/A	01/12/18	97	31/12/18	Add Comment
Selection of Firm for Management of National Exhibition and Fair-Phase 1	HEQEP AF-127-NCB-S-NCS6-AF Expected	Dhaka	Est.	11,250.00	N/A	10/07/14	31/07/14	25/09/14	N/A	01/11/14	93	30/11/14	Add Comment
Selection of Firm for Management of National Exhibition and Fair-Phase 2	HEQEP AF-130-NCB-S-NCS7-AF Expected	Dhaka	Est.	10,920.00	N/A	10/07/15	31/07/15	25/09/15	N/A	01/11/15	93	30/11/15	Add Comment
Selection of Firm for Management of National Exhibition	HEQEP AF-131-NCB-S-NCS8-AF Expected	Dhaka	Est.	10,600.00	N/A	10/07/16	31/07/16	25/09/16	N/A	01/11/16	93	30/11/16	Add Comment

and Fair-Phase 3													
Selection of Firm for Management of National Exhibition and Fair-Phase 4	HEQEP AF-133-NCB-S-NCS9-AF Expected	Dhaka	Est.	10,100.00	N/A	10/07/17	31/07/17	25/09/17	N/A	01/11/17	93	30/11/17	Add Comment
Selection of Firm for Management of National Exhibition and Fair-Phase 5	HEQEP AF-134-NCB-S-NCS10-AF Expected	Dhaka	Est.	9,620.00	N/A	10/07/18	31/07/18	25/09/18	N/A	01/11/18	93	30/11/18	Add Comment
Outsourcing of Driver and Support Staff for BdREN	HEQEP AF-135-NCB-S-NCS11-AF Expected	Dhaka	Est.	135,670.00	N/A	20/05/14	16/06/14	16/08/14	N/A	01/10/14	107	31/12/18	Add Comment
Outsourcing of Support Services: Cleaning, Security, Office Support for BdREN-Phase 1	HEQEP AF-139-NCB-S-NCS12-AF Activity Cancelled	Dhaka	Est.	30,000.00	N/A	25/05/14	21/06/14	21/08/14	N/A	01/10/14	102	31/12/15	Activity Cancelled 12/01/2015 05:15 Add Comment
Outsourcing of Support Services: Cleaning, Security, Office Support for BdREN-Phase 2	HEQEP AF-142-NCB-S-NCS13-AF Expected	Dhaka	Est.	48,000.00	N/A	30/08/15	21/09/15	21/11/15	N/A	01/01/16	102	30/06/17	Add Comment
Outsourcing of Support Services: Cleaning, Security, Office Support for BdREN-Phase 3	HEQEP AF-145-NCB-S-NCS14-AF Expected	Dhaka	Est.	50,590.00	N/A	28/02/17	21/03/17	21/05/17	N/A	01/07/17	102	31/12/18	Add Comment
Hiring of Vehicle for for BdREN, QAU and PMC- Phase 1	HEQEP AF-147-NCB-S-NCS16-AF Activity Cancelled	Dhaka	Est.	210,000.00	N/A	25/05/14	21/06/14	21/08/14	N/A	01/10/14	102	31/12/15	Activity canceled 17/06/2014 04:19 Add Comment
Hiring of Vehicle for for BdREN, QAU and PMC- Phase 2	HEQEP AF-150-NCB-S-NCS15-AF Expected	Dhaka	Est.	150,000.00	N/A	25/08/15	21/09/15	21/11/15	N/A	01/01/16	102	31/12/16	Update Internal ID (NCS15-AF) 17/06/2014 04:27 Add Comment
Hiring of Vehicle for for BdREN, QAU and PMC- Phase 3	HEQEP AF-152-NCB-S-NCS17-AF Expected	Dhaka	Est.	150,000.00	N/A	25/08/16	21/09/16	21/11/16	N/A	01/01/17	102	31/12/17	Add Comment
Hiring of Vehicle for for BdREN, QAU and PMC- Phase 4	HEQEP AF-154-NCB-S-NCS18-AF Expected	Dhaka	Est.	150,000.00	N/A	25/08/17	21/09/17	21/11/17	N/A	01/01/18	102	31/12/18	Add Comment
Outsourcing of Driver and Support Staff for HEMIS, SPU, PMC and M&E unit	HEQEP AF-156-NCB-S-NCS19-AF Expected	Dhaka	Est.	203,000.00	N/A	20/05/14	16/06/14	16/08/14	N/A	01/10/14	107	31/12/18	Add Comment

Hiring Microbus for HEQEP	HEQEP AF-171-NCB-S-NCS16-AF Contract under execution	Dhaka	Est.	105,000.00	N/A	25/04/14	21/05/14	21/07/14	N/A	01/09/14	103	31/08/16	Re-estimation of dates 17/06/2014 04:10 Add Comment
Hiring of C&F Agent for clearing of imported ICT goods under the Contract of 'Supply and Installation of BdREN Network System on Turnkey Basis' (package G25) of HEQEP, UGC through Chittagong Sea Port and Hazrat Shahjalal International Airport.	HEQEP AF-172-NCB-S-NCS21-AF Contract under execution	Dhaka	Est.	50,000.00	28/06/14	30/06/14	21/07/14	21/08/14	15/09/14	01/10/14	72	30/09/15	Re-estimation of dates 14/10/2014 07:16 Add Comment
Appointment of office support & Sweeper for BdREN	HEQEP AF-201-NCB-S-NCS12-AF Contract under execution	Dhaka	Est.	13,000.00	N/A	25/03/14	20/04/14	20/05/14	N/A	15/06/14	56	31/12/16	Update of the % of Bank Loan Amount (100) 12/01/2015 04:58 Add Comment
Method: DC (Direct contracting)													
Hiring of Space for installation of BdREN Transmission Equipment at Ashuganj and Feni	HEQEP AF-214-CD-S-NCS 22-AF Expected	Dhaka	Est.	32,000.00	10/02/15	15/02/15	28/02/15	05/03/15	10/03/15	01/04/15	32	31/03/17	Update Internal ID (NCS 22-AF) 19/03/2015 02:00 Add Comment

Category Consultants - Firms: Activities [Hide](#)

Description	Reference #	Province/State	E/A	Amount in u\$s	Request for Proposal (RFP) and Short List	No Objection to RFP and Short List	Invitation for RFP	Bid Opening	Technical Evaluation	No Objection to Technical Evaluation	Final Evaluation and Negotiation	No Objection to Contract	Contract Signature Date	Total days of Process (between Bid Opening and Contract Signature Date)	End of Contract (Completed)	Comment
P.P. - Executing Agency: 2014-2-MOE - MOE																
Method: EI (Expression of Interest)																
Development and Maintenance of UGC website-Phase 1	HEQEP AF-26-EI-CF-S1-AF Expected	Dhaka	Est.	12,000.00	20/12/14	N/A	27/12/14	03/01/15	24/01/15	N/A	08/02/15	N/A	15/02/15	43	15/02/16	Add Comment
Development and Maintenance of UGC website-Phase 2	HEQEP AF-27-EI-CF-S2-AF Expected	Dhaka	Est.	10,000.00	14/04/16	N/A	21/04/16	28/04/16	19/05/16	N/A	03/06/16	N/A	10/06/16	43	10/06/17	Add Comment
Development and Maintenance of UGC website-Phase 3	HEQEP AF-28-EI-CF-S3-AF Expected	Dhaka	Est.	5,000.00	09/09/17	N/A	16/09/17	23/09/17	14/10/17	N/A	29/10/17	N/A	05/11/17	43	05/11/18	Add Comment
Method: QCBS (Quality and Cost Based Selection)																
Selection of Consultant for UGC automation	HEQEP AF-29-SBCC-CF-S5-AF Expected	Dhaka	Est.	240,000.00	21/03/15	N/A	28/03/15	27/04/15	11/07/15	N/A	25/08/15	N/A	24/09/15	150	23/09/16	Add Comment
Selection of Media Consultant Support	HEQEP AF-46-SBCC-CF-S7-AF Expected	Dhaka	Est.	140,000.00	11/04/15	N/A	18/04/15	18/05/15	01/08/15	N/A	15/09/15	N/A	15/10/15	150	09/10/16	Add Comment
Selection of International Partnership for BdREN	HEQEP AF-64-SBCC-CF-S25-AF Expected	Dhaka	Est.	1,065,570.00	29/12/14	12/01/15	19/01/15	23/02/15	24/04/15	08/05/15	22/06/15	06/07/15	27/07/15	154	31/12/18	Add Comment
International Partnership with Public Universities-IQAC for group A	HEQEP AF-71-SBCC-CF-S32-AF Expected	Dhaka	Est.	975,000.00	19/12/14	02/01/15	09/01/15	08/02/15	24/04/15	08/05/15	22/06/15	06/07/15	05/08/15	178	04/08/16	Add Comment
International Partnership with Public Universities-IQAC for group B	HEQEP AF-72-SBCC-CF-S33-AF Expected	Dhaka	Est.	400,000.00	10/08/15	24/08/15	31/08/15	30/09/15	14/12/15	28/12/15	11/02/16	25/02/16	26/03/16	178	25/03/17	Add Comment

International Partnership with Public Universities-IQAC for group C	HEQEP AF-73-SBCC-CF-S34-AF Expected	Dhaka	Est.	480,000.00	04/04/16	18/04/16	25/04/16	25/05/16	08/08/16	22/08/16	06/10/16	20/10/16	19/11/16	178	18/11/17	Add Comment
International Partnership with Private Universities-IQAC for group A	HEQEP AF-74-SBCC-CF-S35-AF Expected	Dhaka	Est.	775,000.00	19/12/14	02/01/15	09/01/15	08/02/15	24/04/15	08/05/15	22/06/15	06/07/15	05/08/15	178	04/08/16	Add Comment
International Partnership with Private Universities-IQAC for group B	HEQEP AF-75-SBCC-CF-S36-AF Expected	Dhaka	Est.	1,330,000.00	10/08/15	24/08/15	31/08/15	30/09/15	14/12/15	28/12/15	11/02/16	25/02/16	26/03/16	178	25/03/17	Add Comment
International Partnership with Private Universities-IQAC for group C	HEQEP AF-76-SBCC-CF-S37-AF Expected	Dhaka	Est.	750,000.00	04/04/16	18/04/16	25/04/16	25/05/16	08/08/16	22/08/16	06/10/16	20/10/16	19/11/16	178	18/11/17	Add Comment
Method: CQS (Selection based on Consultants Qualifications - CQS)																
Selection of Consultant for Development of UDL and QAU website	HEQEP AF-169-SCC-CF-S63-AF Contract under execution	Dhaka	Est.	9,000.00	12/06/14	N/A	15/06/14	30/06/14	N/A	N/A	31/07/14	N/A	14/08/14	45	30/11/14	Re-estimation of dates 11/01/2015 04:38 Add Comment
Development and Operationalization of an Interactive Web-based Project Monitoring Information Management System (PMIS)	HEQEP AF-175-SCC-CF-S64-AF Ongoing Activity	Dhaka	Est.	75,000.00	15/12/14	N/A	20/12/14	05/01/15	25/01/15	N/A	05/02/15	N/A	20/02/15	46	19/05/15	Update Internal ID (S64-AF) 14/10/2014 01:48 Add Comment
Event Management Firm for Showcasing of HEQEP Achievements.	HEQEP AF-193-SCC-CF-S66-AF Ongoing Activity	Dhaka	Est.	100,000.00	10/01/15	N/A	15/01/15	25/01/15	05/02/15	N/A	15/02/15	N/A	01/03/15	35	30/06/15	Update Internal ID (S66-AF) 30/11/2014 02:44 Add Comment
Method: FBS (Selection under a fixed budget)																
Enrichment of Web Content	HEQEP AF-51-SBPF-CF-S12-AF Expected	Dhaka	Est.	11,250.00	01/04/15	N/A	08/04/15	08/05/15	21/07/15	N/A	05/09/15	N/A	05/10/15	150	03/01/16	Add Comment
Development of	HEQEP AF-	Dhaka	Est.	10,920.00	01/05/15	N/A	08/05/15	08/06/15	21/08/15	N/A	05/10/15	N/A	05/11/15	150	03/01/16	

Web-Applications-Phase-1 (2015-2016)	52-SBPF-CF-S13-AF Expected															Add Comment
Development of Web-Applications-Phase-2 (2016-2017)	HEQEP AF-53-SBPF-CF-S14-AF Expected	Dhaka	Est.	10,600.00	01/05/16	N/A	08/05/16	08/06/16	21/08/16	N/A	05/10/16	N/A	05/11/16	150	03/01/17	Add Comment
Development of Web-Applications-Phase-3 (2017-2018)	HEQEP AF-54-SBPF-CF-S15-AF Expected	Dhaka	Est.	10,100.00	01/05/17	N/A	08/05/17	08/06/17	21/08/17	N/A	05/10/17	N/A	05/11/17	150	03/01/18	Add Comment
Selection of Procurement Review Consultant-Phase 1	HEQEP AF-82-SBPF-CF-S43-AF Expected	Dhaka	Est.	210,000.00	02/04/15	16/05/15	22/05/15	13/06/15	12/08/15	27/08/15	11/09/15	25/09/15	01/10/15	110	31/12/15	Add Comment
Selection of Media/Communication Technical Assistance (TA)-Phase 1	HEQEP AF-85-SBPF-CF-S52-AF Expected	Dhaka	Est.	60,000.00	19/11/14	N/A	02/12/14	02/01/15	28/02/15	N/A	15/03/15	N/A	01/04/15	89	30/06/15	Add Comment
Selection of Procurement Review Consultant-Phase 2	HEQEP AF-86-SBPF-CF-S44-AF Expected	Dhaka	Est.	220,000.00	02/04/16	16/05/16	22/05/16	13/06/16	12/08/16	27/08/16	11/09/16	25/09/16	01/10/16	110	31/12/16	Add Comment
Selection of Procurement Review Consultant-Phase 3	HEQEP AF-87-SBPF-CF-S45-AF Expected	Dhaka	Est.	230,000.00	02/10/17	16/11/17	22/11/17	13/12/17	12/02/18	27/02/18	11/03/18	25/03/18	01/04/18	109	30/06/18	Add Comment
Selection of Internal Audit Consultant-Phase 1	HEQEP AF-88-SBPF-CF-S46-AF Ongoing Activity	Dhaka	Est.	110,000.00	20/05/15	N/A	30/05/15	13/06/15	30/08/15	N/A	20/09/15	N/A	01/10/15	110	31/12/15	Add Comment
Selection of Internal Audit Consultant-Phase 2	HEQEP AF-89-SBPF-CF-S47-AF Expected	Dhaka	Est.	110,000.00	20/05/16	N/A	30/05/16	13/06/16	30/08/16	N/A	20/09/16	N/A	01/10/16	110	31/12/16	Add Comment
Selection of Internal Audit Consultant-Phase 3	HEQEP AF-90-SBPF-CF-S48-AF Expected	Dhaka	Est.	110,000.00	20/11/17	N/A	30/11/17	13/12/17	01/03/18	N/A	20/03/18	N/A	01/04/18	109	30/06/18	Add Comment

Selection of Media/Communication Technical Assistance (TA)-Phase 2	HEQEP AF-91-SBPF-CF-S53-AF Expected	Dhaka	Est.	70,000.00	15/04/16	N/A	02/05/16	02/06/16	01/08/16	N/A	05/09/16	N/A	01/10/16	121	31/12/16	Add Comment
Selection of Media/Communication Technical Assistance (TA)-Phase 3	HEQEP AF-95-SBPF-CF-S54-AF Expected	Dhaka	Est.	80,000.00	01/11/16	N/A	16/11/16	15/12/16	18/02/17	N/A	15/03/17	N/A	01/04/17	107	30/06/17	Add Comment
Selection of Media/Communication Technical Assistance (TA)-Phase 4	HEQEP AF-96-SBPF-CF-S55-AF Expected	Dhaka	Est.	95,000.00	15/04/18	N/A	02/05/18	02/06/18	01/08/18	N/A	05/09/18	N/A	01/10/18	121	31/12/18	Add Comment
Selection of Consultant for conducting Satisfaction Survey	HEQEP AF-98-SBPF-CF-S57-AF Expected	Dhaka	Est.	110,000.00	02/04/17	N/A	15/04/17	16/05/17	01/08/17	N/A	01/09/17	N/A	01/10/17	138	31/12/17	Add Comment
Selection of Consultant for Conducting Effectiveness Studies of BdREN	HEQEP AF-99-SBPF-CF-S59-AF Expected	Dhaka	Est.	160,000.00	02/04/16	N/A	15/04/16	16/05/16	01/08/16	N/A	01/09/16	N/A	01/10/16	138	31/12/16	Add Comment
Selection of Consultant for Conducting Impact and Action Studies	HEQEP AF-102-SBPF-CF-S60-AF Expected	Dhaka	Est.	110,000.00	02/04/17	N/A	15/04/17	16/05/17	01/08/17	N/A	01/09/17	N/A	01/10/17	138	31/12/17	Add Comment
Method: SSS (Selection based on a single source)																
Partnership with WIPO	HEQEP AF-47-SSF-CF-S8-AF Expected	Dhaka	Est.	67,000.00	22/09/14	06/10/14	06/10/14	06/10/14	06/10/14	06/10/14	05/12/14	19/12/14	02/01/15	88	02/04/15	Add Comment
Collaboration/Regional Partnership with the other REN	HEQEP AF-65-SSF-CF-S26-AF Expected	Dhaka	Est.	107,170.00	15/10/14	29/10/14	26/11/14	24/12/14	24/12/14	24/12/14	22/02/15	08/03/15	05/04/15	102	31/12/18	Add Comment
Selection of e-GP Training Consultant	HEQEP AF-92-SSF-CF-S49-AF Activity Cancelled	Dhaka	Est.	440,000.00	22/09/14	06/10/14	06/10/14	06/10/14	06/10/14	06/10/14	05/12/14	19/12/14	02/01/15	88	02/04/15	Activity Cancelled 14/10/2014 06:00 Add Comment
Electronic	HEQEP AF-	Dhaka	Est.	150,000.00	22/09/14	06/10/14	06/10/14	06/10/14	06/10/14	06/10/14	05/12/14	19/12/14	02/01/15	88	02/04/15	Update of the

Government Procurement (e-GP) Consultant for training to the HEQEP and AIF officials	176-SSF-CF-S49.1-AF Contract under execution																% of Bank Loan Amount (100) 14/10/2014 04:15 Add Comment
Training the tenderers on e-GP and support to the AIF beneficiaries	HEQEP AF-177-SSF-CF-S49.2-AF Contract under execution	Dhaka	Est.	350,000.00	22/09/14	06/10/14	06/10/14	06/10/14	06/10/14	06/10/14	05/12/14	19/12/14	02/01/15	88	02/04/15		Update of the % of Bank Loan Amount (100) 14/10/2014 04:29 Add Comment

Category Consultants - Individuals: Activities [Hide](#)

Description	Reference #	Province/State	E/A	Amount in u\$s	No Objection to the TOR	Contract Signature Date	Total days of Process	End Date of Activity	Comment
P.P. - Executing Agency: 2014-2-MOE - MOE									
Method: RE (Re-contracting)									
Selection of TST Consultant (Technical), BdREN	HEQEP AF-204-RE-CI-S17.1-AF Contract under execution	Dhaka	Est.	140,000.00	07/04/13	01/10/14		30/09/16	Re-estimation of dates 12/01/2015 06:26 Add Comment
Selection of TST Consultant (Management), BdREN	HEQEP AF-205-RE-CI-S17.2-AF Ongoing Activity	Dhaka	Est.	140,000.00	11/03/09	01/01/15		31/12/16	Update Internal ID (S17.2-AF) 12/01/2015 06:53 Add Comment
Method: SSS (Selection based on a single source)									
Selection of Financial Management Specialist	HEQEP AF-203-SSF-CI-S38.1-AF Expected	Dhaka	Est.	34,000.00	30/12/14	01/02/15		31/07/15	Add Comment
Head of Quality Assurance Unit	HEQEP AF-211-SSF-CI-S27.2-AF Expected	Dhaka	Est.	140,000.00	05/03/15	06/04/15		05/04/17	Update of the % of Bank Loan Amount (100) 10/03/2015 08:28 Add Comment
Quality Assurance (QA) Specialist for Public and Private Universities	HEQEP AF-212-SSF-CI-S28.3-AF Expected	Dhaka	Est.	125,000.00	05/03/15	08/04/15		07/04/17	Update Internal ID (S28.3-AF) 19/03/2015 01:07 Add Comment
Quality Assurance (QA) Specialist for Public and Private Universities	HEQEP AF-213-SSF-CI-S28.4-AF Expected	Dhaka	Est.	125,000.00	05/03/15	30/04/15		29/04/17	Update Internal ID (S28.4-AF) 19/03/2015 01:14 Add Comment
Method: IC (Selection of Individual Consultants)									
Selection of Consultant (for ICT unit, SPU unit and HEMIS unit)	HEQEP AF-44-IC-CI-S4-AF Expected	Dhaka	Est.	130,000.00	N/A	25/03/15		31/12/18	Add Comment
Selection of Communication Specialist for AIF promotion	HEQEP AF-45-IC-CI-S6-AF Expected	Dhaka	Est.	310,000.00	10/06/14	08/09/14		31/12/18	Add Comment
Selection of IP expert (International)	HEQEP AF-48-IC-CI-S9-AF Expected	Dhaka	Est.	83,000.00	N/A	20/01/15		20/05/15	Add Comment
Selection of IP expert (National)	HEQEP AF-49-IC-	Dhaka	Est.	108,000.00	N/A	08/09/14		30/05/16	

	CI-S10-AF Expected								Add Comment
Selection of Legal Counselor	HEQEP AF-50-IC-CI-S11-AF Expected	Dhaka	Est.	91,630.00	N/A	16/11/14		09/05/16	Add Comment
Selection of Chief Executive Officer for BdREN	HEQEP AF-55-IC-CI-S16-AF Ongoing Activity	Dhaka	Est.	140,000.00	30/11/14	01/01/15		31/12/16	Estimated Amount Update (\$140000.00) and/or method (Selection of Individual Consultants) 12/01/2015 05:42 Add Comment
Selection of BdREN TST Consultant- 2	HEQEP AF-56-IC-CI-S17-AF Activity Cancelled	Dhaka	Est.	479,670.00	10/03/14	09/05/14		31/12/18	Activity Cancelled 12/01/2015 06:58 Add Comment
Selection of CTO for BdREN	HEQEP AF-57-IC-CI-S18-AF Activity Cancelled	Dhaka	Est.	239,840.00	10/03/14	09/05/14		31/12/18	Activity Cancelled 24/11/2014 04:38 Add Comment
Selection of CIO for BdREN	HEQEP AF-58-IC-CI-S19-AF Expected	Dhaka	Est.	239,840.00	10/03/14	09/05/14		31/12/18	Add Comment
Selection of Directors for BdREN	HEQEP AF-59-IC-CI-S20-AF Expected	Dhaka	Est.	540,110.00	10/03/14	09/05/14		31/12/18	Add Comment
Selection of Manager/ System Administrator/Network Administrator for BdREN	HEQEP AF-60-IC-CI-S21-AF Activity Cancelled	Dhaka	Est.	1,076,360.00	10/03/14	09/05/14		31/12/18	Activity Cancelled 24/11/2014 04:41 Add Comment
Selection of Specialist/ Network Engineer/Software Developer for BdREN	HEQEP AF-61-IC-CI-S22-AF Activity Cancelled	Dhaka	Est.	1,257,680.00	10/03/14	09/05/14		31/12/18	Activity Cancelled 24/11/2014 04:42 Add Comment
Selection of Help Desk Executive/Office Staff for BdREN	HEQEP AF-62-IC-CI-S23-AF Expected	Dhaka	Est.	56,000.00	10/03/14	09/05/14		31/12/18	Add Comment
Selection of Technician for BdREN	HEQEP AF-63-IC-CI-S24-AF Expected	Dhaka	Est.	450,090.00	10/03/14	09/05/14		31/12/18	Add Comment
Selection of Head of Quality Assurance Unit (QAU)	HEQEP AF-66-IC-	Dhaka	Est.	300,000.00	10/08/14	08/12/14		31/12/18	Activity

	CI-S27-AF Activity Cancelled								canceled 02/06/2014 06:17 Add Comment
Selection of Quality Assurance (QA) Specialist for Public and Private Universities	HEQEP AF-67-IC- CI-S28-AF Activity Cancelled	Dhaka	Est.	600,000.00	10/08/14	08/12/14		31/12/18	Activity canceled 02/06/2014 06:49 Add Comment
Selection of Quality Assurance (QA) Advisor- International	HEQEP AF-68-IC- CI-S29-A Expected	Dhaka	Est.	633,000.00	10/03/15	08/07/15		07/07/18	Add Comment
Selection of Quality Assurance (QA) International Peer Reviewer	HEQEP AF-69-IC- CI-S30-AF Expected	Dhaka	Est.	496,000.00	10/03/15	08/07/15		07/07/17	Add Comment
Unspecified TA Support	HEQEP AF-70-IC- CI-S31-AF Expected	Dhaka	Est.	60,000.00	N/A	16/11/14		09/05/16	Add Comment
Selection of Financial Management Specialist	HEQEP AF-77-IC- CI-S38-AF Expected	Dhaka	Est.	275,000.00	12/08/14	01/01/15		31/12/18	Add Comment
Selection of Financial Management Analyst	HEQEP AF-78-IC- CI-S39-AF Contract under execution	Dhaka	Est.	186,400.00	27/03/14	01/07/14		30/06/17	Estimated Amount Update (\$186400.00) and/or method (Selection of Individual Consultants) 02/06/2014 07:39 Add Comment
Selection of Procurement Specialist	HEQEP AF-79-IC- CI-S40-AF Activity Cancelled	Dhaka	Est.	1,550,000.00	02/03/14	01/07/14		31/12/18	Activity canceled 08/06/2014 06:23 Add Comment
Selection of AIF Management Specialist	HEQEP AF-80-IC- CI-S41-AF Activity Cancelled	Dhaka	Est.	620,000.00	20/02/14	01/06/14		31/12/18	Activity Cancelled 14/10/2014 05:56 Add Comment
Selection of Training Management Specialist	HEQEP AF-81-IC- CI-S42-AF Expected	Dhaka	Est.	310,000.00	16/07/14	16/11/14		31/12/18	Add Comment
Selection of Media Consultant	HEQEP AF-83-IC- CI-S50-AF Expected	Dhaka	Est.	290,000.00	N/A	01/07/14		31/12/18	Add Comment
Selection of Editor/ Publication Specialist	HEQEP AF-84-IC-	Dhaka	Est.	290,000.00	N/A	01/07/14		31/12/18	

	CI-S51-AF Expected								Add Comment
Selection of M & E Specialist	HEQEP AF-97-IC-CI-S56-AF Expected	Dhaka	Est.	620,000.00	20/08/14	01/01/15		31/12/18	Add Comment
Selection of Consultant for MTR report preparation	HEQEP AF-101-IC-CI-S58-AF Expected	Dhaka	Est.	20,000.00	N/A	01/04/17		30/06/17	Add Comment
Selection of Head of Quality Assurance Unit (QAU)	HEQEP AF-157-IC-CI-S27.1-AF Contract under execution	Dhaka	Est.	62,100.00	N/A	27/03/14		26/03/15	Re-estimation of dates 02/06/2014 05:25 Add Comment
Selection of Quality Assurance (QA) Specialist for Public and Private Universities	HEQEP AF-158-IC-CI-S28.1-AF Contract under execution	Dhaka	Est.	62,100.00	N/A	27/03/14		26/03/15	Re-estimation of dates 02/06/2014 06:29 Add Comment
Selection of Quality Assurance (QA) Specialist for Public and Private Universities	HEQEP AF-159-IC-CI-S28.2-AF Contract under execution	Dhaka	Est.	62,100.00	N/A	27/03/14		26/03/15	Update Internal ID (S28.2-AF) 02/06/2014 06:41 Add Comment
Selection of AIF Management Specialist	HEQEP AF-160-IC-CI-S41.1-AF Contract under execution	Dhaka	Est.	186,400.00	20/02/14	01/06/14		31/05/17	Re-estimation of dates 03/06/2014 02:53 Add Comment
Selection of AIF Management Specialist	HEQEP AF-161-IC-CI-S41.2-AF Contract under execution	Dhaka	Est.	186,400.00	20/02/14	01/06/14		31/05/17	Update Internal ID (S41.2-AF) 03/06/2014 03:14 Add Comment
Selection of Procurement Specialist	HEQEP AF-162-IC-CI-S40.1-AF Contract under execution	Dhaka	Est.	124,200.00	02/03/14	01/07/14		30/06/16	Re-estimation of dates 08/06/2014 01:24 Add Comment
Selection of Procurement Specialist	HEQEP AF-163-IC-CI-S40.2-AF Ongoing Activity	Dhaka	Est.	124,200.00	02/03/14	01/07/14		30/06/16	Update Internal ID (S40.2-AF) 08/06/2014 01:28 Add Comment
Selection of Procurement Specialist	HEQEP AF-164-IC-CI-S40.3-AF Contract under execution	Dhaka	Est.	124,200.00	02/03/14	01/07/14		30/06/16	Update Internal ID (S40.3-AF) 08/06/2014 01:30 Add Comment

Selection of Procurement Specialist	HEQEP AF-165-IC-CI-S40.4-AF Ongoing Activity	Dhaka	Est.	124,200.00	02/03/14	01/07/14		30/06/16	Update Internal ID (S40.4-AF) 08/06/2014 01:32 Add Comment
Selection of Procurement Specialist	HEQEP AF-166-IC-CI-S40.5-AF Contract under execution	Dhaka	Est.	124,200.00	02/03/14	01/07/14		30/06/16	Update Internal ID (S40.5-AF) 08/06/2014 01:35 Add Comment
Selection of Consultant for preparation of UDL Operations Manual	HEQEP AF-167-IC-CI-S61-AF Contract under execution	Dhaka	Est.	7,500.00	N/A	01/07/14		30/09/14	Re-estimation of dates 17/06/2014 02:53 Add Comment
Selection of Short-term Management Consultant for BdREN	HEQEP AF-168-IC-CI-S62-AF Expected	Dhaka	Est.	23,000.00	N/A	01/09/14		28/02/15	Re-estimation of dates 17/06/2014 03:01 Add Comment
Selection of Short-term Legal Consultant for BdREN	HEQEP AF-170-IC-CI-S11.1-AF Expected	Dhaka	Est.	23,000.00	30/06/14	01/09/14		28/02/15	Re-estimation of dates 17/06/2014 03:32 Add Comment
Manager, Communications	HEQEP AF-179-IC-CI-S21.1-AF Contract under execution	Dhaka	Est.	60,000.00	01/11/14	01/01/15		31/12/17	Re-estimation of dates 11/01/2015 04:57 Add Comment
Manager, Innovation	HEQEP AF-180-IC-CI-S21.2-AF Contract under execution	Dhaka	Est.	60,000.00	01/11/14	01/01/15		31/12/17	Update Internal ID (S21.2-AF) 20/11/2014 07:59 Add Comment
Manager, Network	HEQEP AF-181-IC-CI-S21.3-AF Contract under execution	Dhaka	Est.	60,000.00	01/11/14	01/01/15		31/12/17	Update Internal ID (S21.3-AF) 20/11/2014 08:01 Add Comment
System/Network Administrator, DataCenter	HEQEP AF-182-IC-CI-S21.4-AF Contract under execution	Dhaka	Est.	60,000.00	01/11/14	01/01/15		31/12/17	Update Internal ID (S21.4-AF) 20/11/2014 08:02 Add Comment
Technology Specialist, Innovation	HEQEP AF-183-IC-CI-S22.1-AF Contract under execution	Dhaka	Est.	54,000.00	N/A	01/01/15		31/12/17	Update Internal ID (S22.1-AF) 20/11/2014 08:07

									Add Comment
Video Conference Specialist	HEQEP AF-184-IC-CI-S22.2-AF Contract under execution	Dhaka	Est.	54,000.00	N/A	01/01/15		31/12/17	Update Internal ID (S22.2-AF) 20/11/2014 08:09 Add Comment
Software Developer	HEQEP AF-185-IC-CI-S22.3-AF Contract under execution	Dhaka	Est.	54,000.00	N/A	01/01/15		31/12/17	Update Internal ID (S22.3-AF) 20/11/2014 08:11 Add Comment
Network Engineer, Transmission	HEQEP AF-186-IC-CI-S22.4-AF Contract under execution	Dhaka	Est.	54,000.00	N/A	01/01/15		31/12/17	Update Internal ID (S22.4-AF) 20/11/2014 08:13 Add Comment
Network Engineer, Data	HEQEP AF-187-IC-CI-S22.5-AF Contract under execution	Dhaka	Est.	54,000.00	N/A	01/01/15		31/12/17	Update Internal ID (S22.5-AF) 20/11/2014 08:14 Add Comment
IP Network Specialist	HEQEP AF-188-IC-CI-S22.6-AF Contract under execution	Dhaka	Est.	54,000.00	N/A	01/01/15		31/12/17	Update Internal ID (S22.6-AF) 20/11/2014 08:17 Add Comment
Admin and Logistics Specialist	HEQEP AF-189-IC-CI-S22.7-AF Contract under execution	Dhaka	Est.	54,000.00	N/A	01/01/15		31/12/17	Update Internal ID (S22.7-AF) 20/11/2014 08:19 Add Comment
Driver	HEQEP AF-190-IC-CI-S65.1AF Expected	Dhaka	Est.	15,000.00	N/A	01/01/15		31/12/17	Update Internal ID (S65.1AF) 20/11/2014 08:21 Add Comment
Office Support Staff	HEQEP AF-191-IC-CI-S65.2-AF Expected	Dhaka	Est.	15,000.00	N/A	01/01/15		31/12/17	Update Internal ID (S65.2-AF) 20/11/2014 08:24 Add Comment
Chief Technical Officer	HEQEP AF-192-IC-CI-S18-AF Contract under execution	Dhaka	Est.	105,000.00	N/A	01/01/15		31/12/16	Re-estimation of dates 11/01/2015 05:18 Add Comment

Go to Review / Approval Process

